Rpt-ID: RCPESPRJ Georgia Date: (9/23/2015
User: krender Department of Transportation Page 1 of 9
Estimate Summary By Project

Contract ID: B14559-13-000-0 Estimate Number: 0024 Pay Period: 08/01/2015
to 08/31/2015

Contract Location: Time Allowed: 658  Days
SR 232 BEGINNING AT OLD BELAIR (CR 221) AND EXTENDIM Elapsed Calender Days: 750 Days
Percent Time: 113.98
District: 2 Area: 04
Contractor:

BEAM'S CONTRACTING, INC. Date Let: 06/21/2013

15030 ATOMIC RD. Date Awarded: 06/26/2013
Date Contract Executed: 08/01/2013
Date Notice to Proceed: 08/12/2013

BEECH ISLAND SC 29842-8319 Date Work Began: 09/26/2013

Phone: (803)827-0136 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/31/2015

Surety Co: HUDSON INSURANCE CO

Current Contract Amount $8,519,955.92 Counties:

Original Contract Amount $7,991,462.44 Columbia

Funds Available $2,210,989.37

Percent Complete 74.70%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
231440- $8,519,955.92 $7,991,462.44 $2,210,989.37 74.05% $346,241.09

Chief Engineer
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08/01/2015
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Project Number:

Federal State Project Number:

231440-

SR 232 - WIDENING & RCNS

STP00-0174-01(007)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$5,091,495.61
$1,272,873.96

Prev to Date

$4,824,187.82
$1,206,047.01

$6,364,369.57 $6,030,234.83
$10,192.98 $10,920.63
$6,374,562.55 $6,041,155.46
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
($65,596.00) ($78,430.00)
$6,308,966.55 $5,962,725.46

Total Payable:

This Estimate

$267,307.79
$66,826.95
$334,134.74
($727.65)
$333,407.09
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$12,834.00

$346,241.09
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Contract ID: B14559-13-000-0 Estimate Number: 0024 Pay Period: 08/01/2015
to 08/31/2015
Project Number 231440-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .894
240197.000 .056
.950 $13,451.03 $228,187.15
STP00-0174-01(007)
0015 207-0203 FOUND BKFILL MATL, TP Il CcY 24.000 698.581
28.100 .000
698.581 $.00 $19,630.13
0021 210-0250 UNDERCUT EXCAVATION CcY .000 750.000
5.000 .000
750.000 $.00 $3,750.00
UNDERCUT EXCAVATION SPEC 210.5C
0025 310-1101 GR AGGR BASE CRS, INCL MATL TN 25,640.000 33,398.490
18.030 832.140
34,230.630 $15,003.48 $617,178.26
0030 318-3000 AGGR SURF CRS TN 1,220.000 1,833.300
17.300 38.030
1,871.330 $657.92 $32,374.01
0035 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 2,000.000 2,541.650
66.030 1,050.600
3,5692.250 $69,371.12 $237,196.27
0040 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 7,666.000 178.930
MATL & H LIME 64.680 326.100
505.030 $21,092.15 $32,665.34
0045 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 13,010.000 11,316.760
TL & H LIME 59.180 223.710
11,540.470 $13,239.16 $682,965.01
0050 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 4,040.000 3,667.880
L & H LIME 60.480 1,557.760
5,225.640 $94,213.32 $316,046.71
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Contract ID: B14559-13-000-0 Estimate Number: 0024 Pay Period: 08/01/2015
to 08/31/2015
Project Number 231440-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0055 413-1000 BITUM TACK COAT GL 5,300.000 6,143.000
3.480 1,5633.000
7,676.000 $5,334.84 $26,712.48
0080 441-0104 CONC SIDEWALK, 4 IN SY 14,070.000 7,156.357
25.550 1,103.889
8,260.246 $28,204.36 $211,049.29
0085 441-0204 PLAIN CONC DITCH PAVING, 4 IN SY 875.000 2,155.511
35.280 .000
2,155.511 $.00 $76,046.43
0100 441-4020 CONC VALLEY GUTTER, 6 IN SY 900.000 787.454
36.360 145.267
932.721 $5,281.91 $33,913.74
0110 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 25,326.000 15,869.000
13.540 1,721.000
17,590.000 $23,302.34 $238,168.60
0115 444-1000 SAWED JOINTS IN EXIST PAVEMENTS - PCC LF 250.000 .000
5.900 31.000
31.000 $182.90 $182.90
0120 446-1100 PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIC LF 20,030.000 12,855.000
2.550 1,326.000
14,181.000 $3,381.30 $36,161.55
0125 500-3101 CLASS A CONCRETE CcYy 62.000 63.270
645.870 .000
63.270 $.00 $40,864.19
0130 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 803.000 233.170
168.840 38.398
271.568 $6,483.12 $45,851.54
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Pay Period: 08/01/2015
to 08/31/2015

Project Number 231440-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0140 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 8,396.000 7,262.060
26.670 549.000
7,811.060 $14,641.83 $208,320.97
0145 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 1,939.000 1,804.830
34.650 21.000
1,825.830 $727.65 $63,265.01
0225 668-1100 CATCH BASIN, GP 1 EA 78.000 63.750
2948.030 2.500
66.250 $7,370.08 $195,306.99
0230 668-2100 DROP INLET, GP 1 EA 47.000 22.250
1771.630 7.750
30.000 $13,730.13 $53,148.90
0235 668-5000 JUNCTION BOX EA 10.000 15.000
1736.880 .000
15.000 $.00 $26,053.20
Category Amount: $335,668.64 $3,425,038.67
Category Number: 0020 EROSION CONTROL
0240 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 2,300.000 1,277.569
31.290 107.333
1,384.902 $3,358.45 $43,333.58
0290 716-2000 EROSION CONTROL MATS, SLOPES SY 13,800.000 16,220.642
1.230 .000
16,220.642 $.00 $19,951.39
Category Amount: $3,358.45 $63,284.97
Category Number: (0030 TEMPORARY EROSION CONTROL
0311 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA .000 8.250
488.000 .000
8.250 $.00 $4,026.00



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14559-13-000-0 Estimate Number: 0024

Date: 09/23/2015
Page 6 of 9

Pay Period: 08/01/2015
to 08/31/2015

Project Number 231440-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0320 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 4,880.000 24,763.300
0.590 .000
24,763.300 $.00 $14,610.35
0331 165-0110 MAINTENANCE OF ROCK FILTER DAM EA .000 2.000
158.000 .000
2.000 $.00 $316.00
CO#1
0339 167-1500 WATER QUALITY INSPECTIONS MO 14.000 20.000
1108.000 .000
20.000 $.00 $22,160.00
0345 171-0030 TEMPORARY SILT FENCE, TYPE C LF 9,760.000 24,399.113
3.560 .000
24,399.113 $.00 $86,860.84
Category Amount: $0.00 $127,973.19
Category Number: (0060 UTILITY
0495 660-0008 SAN SEWER PIPE, 8 IN, PVC LF 1,075.000 1,247.300
31.380 .000
1,247.300 $.00 $39,140.27
0515 670-1080 WATER MAIN, 8 IN LF 531.000 646.000
49.620 .000
646.000 $.00 $32,054.52
0520 670-1100 WATER MAIN, 10 IN LF 225.000 453.000
66.420 .000
453.000 $.00 $30,088.26
0525 670-4000 FIRE HYDRANT EA 1.000 3.000
3841.690 .000
3.000 $.00 $11,525.07
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 UTILITY
0535 670-2060 GATE VALVE, 6 IN EA 1.000 4.000
800.690 .000
4.000 $.00 $3,202.76
0540 670-2080 GATE VALVE, 8 IN EA 1.000 8.000
1108.940 .000
8.000 $.00 $8,871.52
0545 670-3087 TAPPING SLEEVE & VALVE ASSEMBLY, 8 IN X 8 | EA 1.000 2.000
4443.880 .000
2.000 $.00 $8,887.76
0555 670-5010 WATER SERVICE LINE, 1 IN LF 25.000 65.000
29.890 .000
65.000 $.00 $1,942.85
0560 670-5620 WATER SERVICE LINE, 3/4 IN LF 370.000 765.000
13.930 .000
765.000 $.00 $10,656.45
0565 670-8101 DBL STRAP SADDLE, 10 IN X 3/4 IN EA 4.000 10.000
464.400 .000
10.000 $.00 $4,644.00
0580 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 6.000 7.000
334.750 .000
7.000 $.00 $2,343.25
0595 670-9920 REMOVE EXISTING FIRE HYDRANT EA 1.000 3.000
660.610 .000
3.000 $.00 $1,981.83
Category Amount: $0.00 $155,338.54
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Contract ID: B14559-13-000-0 Estimate Number: 0024
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Pay Period: 08/01/2015
to 08/31/2015

Project Number 231440-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0630 576-1024 SLOPE DRAIN PIPE, 24 IN LF 54.000 69.100
22.120 .000
69.100 $.00 $1,528.49
0650 668-1110 CATCH BASIN, GP 1, ADDL DEPTH LF 83.000 .000
210.640 7.660
7.660 $1,613.50 $1,613.50
Category Amount: $1,613.50 $3,141.99
Category Number: 0030 TEMPORARY EROSION CONTROL
0680 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 140.000 268.000
71.320 .000
268.000 $.00 $19,113.76
Category Amount: $0.00 $19,113.76
Category Number: 0050 BRIDGE NO 1 - OVER CRAWFORD CREEK
0735 500-0100 GROOVED CONCRETE Sy 499.000 .000
19.490 483.334
483.334 $9,420.18 $9,420.18
0745 500-3101 CLASS A CONCRETE CcY 80.000 80.093
1105.780 .000
80.093 $.00 $88,565.24
0750 507-9033 PSC BEAMS, AASHTO, BULB TEE, 74 IN, BR NO - LF 919.000 919.938
264.580 .000
919.938 $.00 $243,397.20
1
0765 516-1100 ALUM HANDRAIL, STD 3626 LF 298.000 298.100
79.060 .000
298.100 $.00 $23,567.79
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Pay Period: 08/01/2015
to 08/31/2015

Project Number 231440-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 BRIDGE NO 1 - OVER CRAWFORD CREEK
0775 520-1173 PILING IN PLACE, STEEL H, HP 14 X 102 LF 750.000 818.210
77.950 .000
818.210 $.00 $63,779.47
Category Amount: $9,420.18 $428,729.88
Category Number: (0010 ROADWAY
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -69,458.360
1.000 -15,926.030
-85,384.390 $-15,926.03 ($85,384.39)
(IN# 1)
9055 004-0008 EXTRAWORK - cYy .000 3,441.808
12.000 .000
3,441.808 $.00 $41,301.70
REMOVE AND DISPOSE OF UNDERCUT MATERIAL; REPLACE WITH M10
SCREENINGS (INCL MATERIAL AND HAUL)
Category Amount: $-15,926.03 $-44,082.69

Project Total Amount:

$334,134.74

$6,364,369.57



